



***national fuel***

---

March 27, 2015

Honorable Kathleen H. Burgess  
Secretary  
New York State Department of Public Service  
Three Empire State Plaza, 19<sup>th</sup> Floor  
Albany, NY 12223

Re: Case 07-M-0548 – Proceeding on Motion of the Commission Regarding an Energy Efficiency Portfolio Standard

Case 07-G-0141 – Proceeding on Motion of the Commission as to the Rates, Charges, Rules, and Regulations of National Fuel Gas Distribution Corporation for Gas Service – Conservation Incentive Program

Dear Secretary Burgess,

Pursuant to the Energy Efficiency Guidance Document EE-10: Reporting Requirements Guidance, effective March 31, 2014, from the Director of the Office of Energy Efficiency and the Environment, attached please find National Fuel Gas Distribution Corporation's latest Quarterly Evaluation Status Report.

Any questions you may have regarding the attached can be directed to the undersigned at (716) 857-7440 or at [crahene@natfuel.com](mailto:crahene@natfuel.com).

Respectfully submitted,

Evan M. Crahen  
Regulatory Analyst II  
Rates and Regulatory Affairs

Attachments

**National Fuel Gas Distribution Corporation  
Quarterly Evaluation Status Report**

**Table 1 - Completed Evaluations**

<b>Category</b>	<b>NFGDC Response</b>
New Evaluations Finalized This Quarter	0
Total Number of Recommendations Made to Date	39
Total Number of Recommendations Implemented to Date	39
Total Number of Recommendations Rejected to Date	0
Total Number of Recommendations Currently In Progress	0

**Table 2 - Program Evaluation Status Update - Conservation Incentive Program Process Evaluation**

<b>Category</b>	<b>NFGDC Response</b>
Program Name	Residential Rebate Program, NRCIP, LIURP and Outreach and Education
Evaluation Name	Conservation Incentive Program Process Evaluation
Evaluation Type	Process Evaluation
Project Kick Off Meeting	Completed
Draft Work Plan Submitted to DPS	Completed
Work Plan Approved By DPS	Completed
Percent of Data Collection Complete	Completed
Initial Draft Report Submitted to DPS	Completed
Report Approved By DPS	Completed, Approved on 9/26/2013
Final Report Filed With the Secretary	Completed, Filed on 2/14/2014

**National Fuel Gas Distribution Corporation  
Quarterly Evaluation Status Report**

**Table 3 - Program Evaluation Status Update - Statewide Residential HEHE Impact Evaluation**

<b>Category</b>	<b>NFGDC Response</b>
Program Name	Residential Rebate Program
Evaluation Name	Statewide Residential HEHE Impact Evaluation
Evaluation Type	Impact Evaluation
Project Kick Off Meeting	Completed
Draft Work Plan Submitted to DPS	Completed
Work Plan Approved By DPS	Completed
Percent of Data Collection Complete	Completed
Initial Draft Report Submitted to DPS	Completed
Report Approved By DPS	Completed, Approved on 8/21/2014
Final Report Filed With the Secretary	Completed, Filed on 12/31/2014

**Table 4 - Program Evaluation Status Update - EmPower Impact Evaluation**

<b>Category</b>	<b>NFGDC Response</b>
Program Name	LIURP
Evaluation Name	EmPower Impact Evaluation
Evaluation Type	Impact Evaluation
Project Kick Off Meeting	Completed
Draft Work Plan Submitted to DPS	Completed
Work Plan Approved By DPS	Completed
Percent of Data Collection Complete	Completed
Initial Draft Report Submitted to DPS	Completed
Report Approved By DPS	Draft Report Currently In Review
Final Report Filed With the Secretary	Q2-2015 for Phase II

**National Fuel Gas Distribution Corporation  
Quarterly Evaluation Status Report**

**Table 5 - Program Evaluation Status Update - Existing Facilities Impact Evaluation**

<b>Category</b>	<b>NFGDC Response</b>
Program Name	NRCIP
Evaluation Name	Existing Facilities Impact Evaluation
Evaluation Type	Impact Evaluation
Project Kick Off Meeting	Completed
Draft Work Plan Submitted to DPS	Draft Work Plan In Review
Work Plan Approved By DPS	Draft Work Plan In Review
Percent of Data Collection Complete	M&V Field Work Substantially Completed (Began Data Collection Per March 2014 Memorandum); Analysis Currently In Progress
Initial Draft Report Submitted to DPS	Current Estimate - Q2 2015
Report Approved By DPS	Current Estimate - Mid 2015
Final Report Filed With the Secretary	Current Estimate - Mid 2015