



[Link to Public Interface:](#) Select

Scorecard - Ver 1.0

Program Administrator (PA): National Fuel Gas Distribution Corporation	Program Type: Gas
Program Name: Low-Income Usage Reduction Program (EmPower)	Program Description: Provides low-income customers with a heating system check, an energy audit, installation of weatherization, infiltration reduction, natural gas usage reduction measures and consumer education
Date of Authorizing Order: 10/25/2011	Reporting Period: Feb/2014
Phase: EEPS II	Program ID: NFGD-GR-0039



PROGRAM SAVINGS

GAS SAVINGS IMPACTS:

FIRST-YEAR GAS SAVINGS IMPACTS

GROSS FIRST-YEAR GAS SAVINGS IMPACTS

Gross First-year Annual Dth Acquired this Month:	0.00		
Gross First-Year Annual Dth Committed at this Point in Time:	0.00		
Gross First-Year Annual Dth Acquired this Year:	0.00	Gross First-Year Annual Dth Acquired to Date:	83,511.77

NET FIRST-YEAR GAS SAVINGS IMPACTS

<i>Current Annual Dth Target:</i>	42,580.00	<i>Total EEPS II Dth Target:</i>	170,320.00
Net First-year Annual Dth Acquired this Month:	0.00	Net First-Year Annual Dth Acquired this Year:	0.00
Net First-Year Annual Dth Committed at this Point in Time:	0.00	Total Net First-Year Annual Dth Acquired & Committed :	0.00
Percent of Current Annual Dth Target Acquired:	0.00%	Percent of Current Annual Dth Target Acquired & Committed :	0.00%
Net First-Year Annual Dth Acquired to Date:	75,160.593	Total Net First-Year Annual Dth Acquired to Date & Committed :	75,160.593
Percent of Total EEPS II Dth Target Acquired to Date:	44.13%	Percent of Total EEPS II Dth Target Acquired to Date & Committed :	44.13%
<i>To Date Portion of EEPS II Dth Target:</i>	92,256.666666667		
Gross First-Year Annual Dth Committed at this Point in Time:	81.47%	Percent of To Date Portion of EEPS II Dth Target Acquired to Date & Committed :	81.47%

ANCILLARY ELECTRIC IMPACTS

ANCILLARY FIRST-YEAR ELECTRIC SAVINGS IMPACTS

ANCILLARY GROSS FIRST-YEAR ELECTRIC SAVINGS IMPACTS

Ancillary Gross First-year Annual MWh Acquired this Month:	0.00		
Gross First-Year Annual MWh Committed at this Point in Time:	0.00		
Gross First-Year Annual MWh Acquired this Year:	0.00	Gross First-Year Annual MWh Acquired to Date:	0.00

ANCILLARY NET FIRST-YEAR ELECTRIC SAVINGS IMPACTS

Ancillary Net First-year Annual MWh Acquired this Month:	0.00	Net First-Year Annual MWh Acquired this Year:	0.00
Net First-Year Annual MWh Committed at this Point in Time:	0.00	Total Net First-Year Annual MWh Acquired & Committed :	0.00
Net First-Year Annual MWh Acquired to Date:	0.00	Total Net First-Year Annual MWh Acquired to Date & Committed :	0.00

ANCILLARY ELECTRIC PEAK DEMAND REDUCTIONS

ANCILLARY GROSS ELECTRIC PEAK DEMAND REDUCTIONS

Gross Peak MW Reductions Acquired this Month:	0.00		
Gross Peak MW Reductions Committed at this Point in Time:	0.00		
Gross Peak MW Reductions Acquired this Year:	0.00	Gross Peak MW Reductions Acquired to Date:	0.00
ANCILLARY NET ELECTRIC PEAK DEMAND REDUCTIONS			
Net Peak MW Reductions Acquired this Month:	0.00	Net Peak MW Reductions Acquired this Year:	0.00
Net Peak MW Reductions Committed at this Point in Time:	0.00	Total Net Peak MW Reductions Acquired & Committed :	0.00
Net First-Year Annual MW Acquired to Date:	0.00	Total Net First-Year Annual MW Acquired to Date & Committed :	0.00
EMISSION REDUCTIONS			
EMISSION REDUCTIONS			
Carbon Dioxide Emission Reductions Acquired this Year (tons):	0.00	Carbon Dioxide Emission Reductions Acquired to Date (tons):	4,396.8946905
PROGRAM FINANCIAL ACTIVITY			
FINANCIAL ACTIVITY (EXCLUDING EVALUATION)			
EXPENDITURES THIS MONTH			
General Administration Expenditures this Month:	\$0.00		
Program Planning Expenditures this Month:	\$0.00		
Program Marketing Expenditures this Month:	\$11,650.00		
Trade Ally Training Expenditures this Month:	\$0.00		
Incentives and Services Expenditures this Month:	\$0.00		
Direct Program Implementation Expenditures this Month:	\$0.00		
NYS Cost Recovery Fee Expenditures this Month (NYSERDA, only):	\$0.00		
Total Expenditures this Month:	\$11,650.00		
ENCUMBRANCES AT THIS POINT IN TIME			
General Administration Funds Currently Encumbered:	\$0.00		
Program Planning Funds Currently Encumbered:	\$0.00		
Program Marketing Funds Currently Encumbered:	\$0.00		
Trade Ally Training Funds Currently Encumbered:	\$0.00		
Incentives and Services Funds Currently Encumbered:	\$0.00		
Direct Program Implementation Funds Currently Encumbered:	\$0.00		
NYS Cost Recovery Fee Funds Currently Encumbered (NYSERDA, only) :	\$0.00		
Total Funds Currently Encumbered:	\$0.00		
FINANCIAL ACTIVITY			
<i>Current Annual Budget:</i>	\$4,919,790.65		
Total Expenditures this Year:	\$86,057.00	Total Expenditures this Year and Funds Currently Encumbered:	\$86,057.00
Percent of Current Annual Budget Spent this Year:	1.75%	Percent of Current Annual Budget Spent this Year and Currently Encumbered:	1.75%
<i>Total EEPS II Budget:</i>	\$19,679,162.6		
Total Expenditures to Date:	\$8,903,623.65	Total Expenditures to Date and Funds Currently Encumbered:	\$8,903,623.65
Percent of Total EEPS II Budget Spent to Date:	45.24%	Percent of Total EEPS II Budget Spent to Date and Currently Encumbered:	45.24%
<i>To Date Portion of EEPS II Budget:</i>	\$10,659,546.4083333333		
Percent of To Date Portion of EEPS II Budget Spent to Date:	83.53%	Percent of To Date Portion of EEPS II Budget Spent to Date and Currently Encumbered:	83.53%
ADDITIONAL PROGRAM INFORMATION			
PROGRAM PARTICIPATION			
PARTICIPATION			

Number of Program Applications Received this Month:	0		
Number of Program Applications Approved this Month to Receive Funds:	0		
Number of Program Applications Received this Year:	0	Number of Program Applications Approved this Year to Receive Funds:	0
Number of Program Applications Received to Date:	2632	Number of Program Applications Approved to Date to Receive Funds:	2038
Percent of Applications Received that have been Approved:	77.43%		

PROGRAM NARRATIVE

PROGRAM NARRATIVE

Exceptions:

Achievements:

Changes Anticipated in the Next 6 Months:

Version Level History

Sr.No.	Version	Comments	Field Changes	Updated By	Updated Date
1	1.0	Initial Version			